



Macon Filming Timeline

July 1st - 4th, 2019:

- PREP begins on Poplar Street (*between 1st Street and 2nd Street*). Crews working approximately 7:00am - 7:00pm each day. Prep trucks to park in the parking lanes on Poplar Street, no full closure required.
- PREP begins at the former Subway (*3005 Vineville Ave*). Crews working approximately 7:00am - 7:00pm each day. Prep trucks to park in the parking lane on Speer Ave, no full closure required.

July 8th - 12th, 2019:

- PREP begins at the Shadow Sound Studio/Stuckey building (*473 3rd Street*). Crews working approximately 7:00am - 7:00pm each day. Prep trucks to park in the parking lanes on 3rd Street, no full closure required.
- PREP begins on Poplar Street/Tunnel (*buildings and tunnel between MLK Jr Blvd and 6th Street*). Crews working approximately 7:00am - 7:00pm each day. Prep trucks to park on private property and/or the parking lane on Poplar Street, no full closure required.
- PREP begins at Schnitzer Steel (*1645 7th Street*). Crews working approximately 7:00am - 7:00pm each day, working at the Edgewood Ave gate. Prep trucks to park in a single travel lane on Edgewood Ave, police presence will be requested but no full closure will be required.

July 12th, 2019:

- PREP begins at Truan Sales (*398 8th St*). Crews working approximately 7:00am - 7:00pm each day. Prep trucks to park on private property and/or the parking lane on 8th Street, no full closure required.

July 15th, 2019:

- FILMING on Poplar Street (*between 1st Street and 3rd Street, AND between MLK Jr Blvd and 7th Street*). Approximately 6:00am - 8:00pm. See attached overhead for proposed closures.
- PREP begins at Rutland High School (*6250 Skipper Rd*). Crews working approximately 7:00am - 7:00pm. Prep trucks to park entirely on private property, no street closures required.
- PREP begins at the Lower Poplar Train Bridge (*intersection of Lower Poplar Street and 10th Street*). Crews working approximately 7:00am - 7:00pm each day. Prep trucks will park in curbside lane on Lower Poplar Street, police presence will be required.

July 16th, 2019:

- FILMING begins at Schnitzer Steel (*1645 7th Street*). Approximately 6:00am - 1:00pm. See attached overhead for proposed closures. THEN, company move to Rutland High School.
- FILMING continues at Rutland High School (*6250 Skipper Rd*). Approximately 1:00pm - 8:00pm. No street closures required.

- PREP begins at the empty C&H Bus Lines lot (*707 3rd Street*). Crews working approximately 7:00am - 7:00pm. Prep trucks to park on private property and/or the parking lane on 3rd Street, no full closure required.
- PREP continues on all areas of Poplar Street to change time periods.

July 17th, 2019:

- FILMING begins at the Shadow Sound Studio/Stuckey building (*473 3rd Street*). Approximately 7:00am - 2:00pm. See attached overhead for proposed closures. THEN, company move to the C&H Bus Lines lot.
- FILMING continues at the empty C&H Bus Lines lot (*707 3rd Street*). Approximately 2:00pm - 9:00pm. See attached overhead for proposed closures.
- PREP continues on all areas of Poplar Street to change time periods.
- STRIKE Rutland High School.

July 18th, 2019:

- FILMING begins on Poplar Street (*between 1st Street and 3rd Street, AND between MLK Jr Blvd and 7th Street*). Approximately 10:00am - 6:00pm. See attached overhead for proposed closures. THEN, company move to Truan Sales.
- FILMING continues at Truan Sales (*398 8th St*). Approximately 6:00pm - 2:00am. See attached overhead for proposed closures.
- PREP begins at Rocky Creek Market (*2595 Rocky Creek Rd*). Crews working approximately 7:00am - 7:00pm each day. Prep trucks will park entirely on private property, no closures required.
- STRIKE begins at Shadow Sound Studio/Stuckey building AND at C&H Bus Lines lot.

July 19th, 2019:

- FILMING continues at Truan Sales AND at Lower Poplar Train Bridge (*398 8th St AND intersection of Lower Poplar Street and 10th Street*). Approximately 12:00pm - 4:00am. See attached overhead for proposed closures.
- PREP continues on all areas of Poplar Street to change time periods.

July 20th, 2019:

- PREP continues on all areas of Poplar Street to change time periods.

July 22nd, 2019:

- FILMING begins Poplar Street (*between 1st Street and 3rd Street, AND between MLK Jr Blvd and 7th Street*). Approximately 6:00am - 12:00pm. See attached overheads for proposed closures. THEN, company move to former Subway building.
- FILMING continues at former Subway (*3005 Vineville Ave*). Approximately 12:00pm to 4:00pm. See attached overheads for proposed closures. THEN, company move to Rocky Creek Market.
- FILMING continues at Rocky Creek Market (*2595 Rocky Creek Rd*). Approximately 4:00pm - 8:00pm. ITC/closures TBD.
- STRIKE begins at Truan Sales.

July 23rd - 26th, 2019:

- STRIKE begins on all Poplar Street areas (*between 1st Street and 3rd Street, AND between MLK Jr Blvd and 7th Street*). Crews working approximately 7:00am - 7:00pm each day. Strike trucks to park in the parking lanes on Poplar Street, no full closure required.

July 26th, 2019:

- STRIKE is completed in all areas of Macon. Netflix Productions is completely finished by EOD.